
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 07:27:57

CONTID: C15555         ESTIMATE NO: 0001 PROG 2005

PCN: 15555-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Douglas Lane to 5th Street PERCENT TIME:

PROJECT NO: IM 0252-383                   

I-25, Douglas Lane to 5th Street

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 05/15/2008

ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 31,560,915.45 PARTICIPATING $ $ 671,487.60

AWARD PROJECT AMT: 29,407,999.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
83,254.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,144.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.10

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/15/2009 ??:??:??

12/15/2009 ??:??:??

2.13%

30,889,427.85

671,487.60

754,741.80

734,597.17

$

$

$

$

671,487.60

0.00

671,487.60

83,254.20

754,741.80

-20,144.63

0.00

734,597.17

0.00

AMOUNT DUE 734,597.17 734,597.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 734,597.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 0.250 25,250.00

101,000.00000 0.250 25,250.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 34.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

202-00001  
 

0015 *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00026  
 

0020 *REMOVAL OF RIPRAP 32.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

202-00027  
 

0025 REMOVAL OF PIPE 2.000 0.000

EACH 0.000 0.00

1,371.00000 0.000 0.00

202-00033  
 

0030 *REMOVAL OF PIPE 1,862.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

202-00035  
 

0035 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00037  
 

0040 *REMOVAL OF DELINEATOR 195.000 0.000

EACH 55.000 357.50

6.50000 55.000 357.50

202-00090  
 

0045 *REMOVAL OF SIDEWALK 379.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 891.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 36,501.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00210  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 94,143.000 0.000

SY  404.000 1,010.00

2.50000 404.000 1,010.00

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 8,280.000 0.000

SY  0.000 0.00

3.25000 0.000 0.00

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 62,383.000 0.000

SF  1,264.000 1,074.40

0.85000 1,264.000 1,074.40

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 71.000 0.000

EACH 22.000 5,830.00

265.00000 22.000 5,830.00

202-00810  
 

0080 *REMOVAL OF SIGN PANEL 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

202-00821  
 

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

202-00840  
 

0090 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

202-00895  
 

0095 *REMOVAL OF FENCE 2,456.000 0.000

LF  2,456.000 2,456.00

1.00000 2,456.000 2,456.00

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 0.000

LF  1,310.000 2,620.00

2.00000 1,310.000 2,620.00

202-01130  
 

0105 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

202-01170  
 

0110 *REMOVAL OF TENSIONED CABLE BARRIER 8,050.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

202-01200  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 15.000 0.000

EACH 4.000 400.00

100.00000 4.000 400.00

202-01300  
 

0120 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

202-04002  
 

0125 *SAWING CONCRETE (8 INCH) 7,839.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

202-05008  
 

0130 *SAWING ASPHALT MATERIAL (6 INCH) 16,614.000 0.000

LF  3,640.000 2,730.00

0.75000 3,640.000 2,730.00

202-05026  
 

0135 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185,013.000 0.000

CY  15,000.000 112,500.00

7.50000 15,000.000 112,500.00

203-00010  
 

0140 *MUCK EXCAVATION 5,000.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

203-00100  
 

0145 *PROOF ROLLING 200.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01100  
 

0150 *BLADING 300.000 0.000

HOUR 0.000 0.00

81.49000 0.000 0.00

203-01500  
 

0155 *BACKHOE 40.000 0.000

HOUR 0.000 0.00

81.49000 0.000 0.00

203-01510  
 

0160 *DOZING 300.000 0.000

HOUR 0.000 0.00

81.49000 0.000 0.00

203-01550  
 

0165 *FRONT END LOADER (RUBBER TIRE) 200.000 0.000

HOUR 0.000 0.00

81.49000 0.000 0.00

203-01590  
 



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *COMBINATION LOADER 200.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0175 *POTHOLING 200.000 0.000

HOUR 0.000 0.00

142.00000 0.000 0.00

203-01597  
 

0180 *SWEEPING (WITH PICKUP BROOM) 130.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01622  
 

0185 *STRUCTURE EXCAVATION 2,682.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

0190 STRUCTURE BACKFILL (FLOW-FILL) 14.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

0195 *TOPSOIL 10,200.000 0.000

CY  0.000 0.00

3.50000 0.000 0.00

207-00205  
 

0200 *EROSION LOG (12 INCH) 12,000.000 0.000

LF  252.000 819.00

3.25000 252.000 819.00

208-00002  
 

0205 *SILT FENCE 8,500.000 0.000

LF  3,984.000 5,976.00

1.50000 3,984.000 5,976.00

208-00020  
 

0210 *GRAVEL BAG 1,600.000 0.000

LF  15.000 39.30

2.62000 15.000 39.30

208-00034  
 

0215 *CHECK DAM 10.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

208-00040  
 

0220 *CONCRETE WASHOUT STRUCTURE 8.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

208-00045  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00051  
 

0230 *STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000

EACH 9.000 11,250.00

1,250.00000 9.000 11,250.00

208-00070  
 

0235 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0240 EROSION CONTROL SUPERVISOR 1,280.000 0.000

HOUR 145.000 2,900.00

20.00000 145.000 2,900.00

208-00205  
 

0245 RESET GROUND SIGN 11.000 0.000

EACH 3.500 787.50

225.00000 3.500 787.50

210-00810  
 

0250 RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

71.00000 0.000 0.00

210-00815  
 

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

210-00866  
 

0260 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

210-00890  
 

0265 *RESET FENCE 351.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

210-01000  
 

0270 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015  
 

0275 *SEEDING (NATIVE) 23.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00006  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SEEDING (TEMPORARY) 0.800 0.000

ACRE 0.000 0.00

160.00000 0.000 0.00

212-00009  
 

0285 *SOIL CONDITIONING 23.000 0.000

ACRE 0.000 0.00

2,125.00000 0.000 0.00

212-00032  
 

0290 *MULCHING (WEED FREE HAY) 42.000 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002  
 

0295 *FLEXIBLE GROWTH MEDIUM 2.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

213-00009  
 

0300 *MULCH TACKIFIER 8,400.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

213-00061  
 

0305 *SOIL BINDER 14.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

0310 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0315 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0320 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

214-00215  
 

0325 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

0330 *BRUSH LAYER CUTTING 2,000.000 0.000

EACH 0.000 0.00

2.65000 0.000 0.00

214-01010  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00035  
 

0340 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 0.000

SY  0.000 0.00

1.75000 0.000 0.00

216-00041  
 

0345 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

217-00020  
 

0350 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-04000  
 

0355 *AGGREGATE BASE COURSE (CLASS 6) 1,728.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-06000  
 

0360 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0365 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,107.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33841  
 

0370 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,355.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34871  
 

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,352.000 0.000

GAL 0.000 0.00

1.35000 0.000 0.00

411-10255  
 

0380 *EMULSIFIED ASPHALT (PRIME COAT) 4,909.000 0.000

GAL 0.000 0.00

1.35000 0.000 0.00

411-10300  
 

0385 *CONCRETE PAVEMENT (9-1/2 INCH) 27,599.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

412-00950  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE PAVEMENT (10 INCH) 14,247.000 0.000

SY  0.000 0.00

46.00000 0.000 0.00

412-01000  
 

0395 *CONCRETE PAVEMENT (12 INCH) 52,805.000 0.000

SY  0.000 0.00

39.00000 0.000 0.00

412-01200  
 

0400 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 676.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

412-01215  
 

0405 *CONCRETE PAVEMENT (12-1/2 INCH) 81,234.000 0.000

SY  0.000 0.00

43.00000 0.000 0.00

412-01250  
 

0410 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

420-00100  
 

0415 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

420-00101  
 

0420 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,004.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00110  
 

0425 GEOTEXTILE (SEPARATOR) (CLASS A) 36,280.000 0.000

SY  0.000 0.00

1.75000 0.000 0.00

420-00130  
 

0430 *DRILLED CAISSON (18 INCH) 30.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

503-00018  
 

0435 *DRILLED CAISSON (36 INCH) 13.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00036  
 

0440 *DRILLED CAISSON (42 INCH) 82.000 0.000

LF  0.000 0.00

285.00000 0.000 0.00

503-00042  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DRILLED CAISSON (48 INCH) 159.500 0.000

LF  0.000 0.00

285.00000 0.000 0.00

503-00048  
 

0450 *DRILLED CAISSON (54 INCH) 104.000 0.000

LF  0.000 0.00

335.00000 0.000 0.00

503-00054  
 

0455 *GROUTED RIPRAP 239.000 0.000

CY  0.000 0.00

158.00000 0.000 0.00

506-00030  
 

0460 *RIPRAP (9 INCH) 980.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

506-00209  
 

0465 *RIPRAP (12 INCH) 1,123.000 0.000

CY  0.000 0.00

59.00000 0.000 0.00

506-00212  
 

0470 *RIPRAP (18 INCH) 1,155.000 0.000

CY  0.000 0.00

57.00000 0.000 0.00

506-00218  
 

0475 *RIPRAP (24 INCH) 10,485.000 0.000

CY  0.000 0.00

58.00000 0.000 0.00

506-00224  
 

0480 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

507-00100  
 

0485 CONCRETE CLASS D 47.000 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03000  
 

0490 *STRUCTURAL CONCRETE STAIN 3,709.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

0495 *REINFORCING STEEL (EPOXY COATED) 3,642.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,579.000 0.000

LF  53.000 2,385.00

45.00000 53.000 2,385.00

603-01185  
 

0505 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,099.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

603-01245  
 

0510 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-01305  
 

0515 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

603-01365  
 

0520 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

603-01425  
 

0525 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

603-01485  
 

0530 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 0.000

LF  76.000 11,020.00

145.00000 76.000 11,020.00

603-01605  
 

0535 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

128.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-02185  
 

0540 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 109.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

603-02245  
 

0545 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

603-05018  
 

0550 *24 INCH REINFORCED CONCRETE END SECTION 9.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

603-05024  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *30 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

603-05030  
 

0560 *36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

603-05036  
 

0565 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

603-05042  
 

0570 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

603-05048  
 

0575 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

603-05060  
 

0580 72 INCH CORRUGATED STEEL PIPE (HALF ROUND)(SPECIAL) 130.000 0.000

LF  36.000 2,700.00

75.00000 36.000 2,700.00

603-40072  
 

0585 18 INCH PLASTIC PIPE 291.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

603-50018  
 

0590 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 0.000

LF  0.000 0.00

1,200.00000 0.000 0.00

603-70607  
 

0595 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED)(PRECAST) 32.000 0.000

LF  13.000 13,000.00

1,000.00000 13.000 13,000.00

603-71604  
 

0600 *INLET TYPE C (5 FOOT) 11.000 0.000

EACH 2.000 7,600.00

3,800.00000 2.000 7,600.00

604-00305  
 

0605 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00310  
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PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.
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PERIOD
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CAT NO0200 ROADWAY 

0610 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00350  
 

0615 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00505  
 

0620 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00506  
 

0625 *INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00510  
 

0630 *INLET TYPE D (SPECIAL) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00511  
 

0635 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00515  
 

0640 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00550  
 

0645 *INLET TYPE R  L 10 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-19205  
 

0650 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

604-19210  
 

0655 *VANE GRATE INLET (5 FOOT) 8.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-25005  
 

0660 *VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-25010  
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THIS
PERIOD
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0665 *VANE GRATE INLET (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-25015  
 

0670 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-26005  
 

0675 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-26006  
 

0680 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-26010  
 

0685 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,300.00000 0.000 0.00

604-26011  
 

0690 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

604-26015  
 

0695 *MANHOLE SLAB BASE (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30005  
 

0700 *MANHOLE SLAB BASE (10 FOOT) 7.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010  
 

0705 *MANHOLE SLAB BASE (15 FOOT) 6.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-30015  
 

0710 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

604-30020  
 

0715 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

604-31005  
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0720 *MANHOLE BOX BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

8,400.00000 0.000 0.00

604-31010  
 

0725 *MANHOLE BOX BASE (15 FOOT) 2.000 0.000

EACH 1.600 13,600.00

8,500.00000 1.600 13,600.00

604-31015  
 

0730 *MANHOLE SPECIAL 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

604-39000  
 

0735 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-39050  
 

0740 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,848.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

606-00301  
 

0745 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 608.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00350  
 

0750 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-00710  
 

0755 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00721  
 

0760 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-00730  
 

0765 *GUARDRAIL TYPE 7 (STYLE CE) 10,372.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00740  
 

0770 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,511.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-00741  
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PERIOD
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0775 *END ANCHORAGE TYPE 3D 7.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01340  
 

0780 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370  
 

0785 *TRANSITION TYPE 3H 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

606-01380  
 

0790 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0795 *END ANCHORAGE (FLARED) 10.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0800 *BRIDGE RAIL TYPE 7 449.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-10700  
 

0805 *FENCE (PLASTIC) 9,750.000 0.000

LF  4,459.000 9,809.80

2.20000 4,459.000 9,809.80

607-11525  
 

0810 *FENCE (ANIMAL PROTECTION) 784.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

607-56001  
 

0815 *ROAD CLOSURE GATE 2.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

607-60620  
 

0820 CONCRETE SIDEWALK (6 INCH) 1,903.000 0.000

SY  0.000 0.00

44.00000 0.000 0.00

608-00006  
 

0825 CONCRETE CURB RAMP 47.000 0.000

SY  0.000 0.00

95.00000 0.000 0.00

608-00010  
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0830 CURB RAMP (SPECIAL) 37.000 0.000

SY  0.000 0.00

114.00000 0.000 0.00

608-00012  
 

0835 CURB AND GUTTER TYPE 2 (SECTION I-B) 396.000 0.000

LF  0.000 0.00

14.25000 0.000 0.00

609-21010  
 

0840 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21020  
 

0845 GUTTER TYPE 2 (4 FOOT) 285.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-24004  
 

0850 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,207.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00020  
 

0855 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 0.000

SF  0.000 0.00

7.25000 0.000 0.00

610-00024  
 

0860 *DELINEATOR (TYPE I) 185.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0865 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0870 *DELINEATOR (TYPE III) 49.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0875 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0880 REFLECTOR STRIP (6 INCH) 145.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00075  
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0885 *DIRECTIONAL BORING CONDUIT 500.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

613-00001  
 

0890 *1-1/4 INCH HDPE CONDUIT 14,000.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00025  
 

0895 *2 INCH ELECTRICAL CONDUIT 150.000 0.000

LF  0.000 0.00

13.25000 0.000 0.00

613-00200  
 

0900 *3 INCH ELECTRICAL CONDUIT 760.000 0.000

LF  0.000 0.00

26.50000 0.000 0.00

613-00300  
 

0905 *3 INCH ELECTRICAL CONDUIT (JACKED) 154.000 0.000

LF  0.000 0.00

25.50000 0.000 0.00

613-00301  
 

0910 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 0.000

LF  0.000 0.00

6.25000 0.000 0.00

613-01200  
 

0915 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,210.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-01300  
 

0920 *CONDUIT (INSTALL ONLY) 2,410.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-04000  
 

0925 *PULL BOX (16"X24"X12") 12.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

613-07026  
 

0930 *WIRING 1.000 0.000

L S 0.000 0.00

70,000.00000 0.000 0.00

613-10000  
 

0935 *LIGHT STANDARD METAL (30 FOOT) 1.000 0.000

EACH 0.000 0.00

1,325.00000 0.000 0.00

613-34300  
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0940 *LIGHT STANDARD METAL (35 FOOT) 23.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

613-34350  
 

0945 *LIGHT STANDARD FOUNDATION 23.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

613-40010  
 

0950 *LIGHTING CONTROL CENTER 5.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

613-50100  
 

0955 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

613-75150  
 

0960 *LUMINAIRE METAL HALIDE (250 WATT) 32.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

613-75250  
 

0965 *SIGN PANEL (CLASS I) 400.000 0.000

SF  0.000 0.00

19.50000 0.000 0.00

614-00011  
 

0970 *SIGN PANEL (CLASS II) 344.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0975 *SIGN PANEL (CLASS III) 2,012.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

0980 *STEEL SIGN POST (U-2) 198.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

614-00200  
 

0985 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-00214  
 

0990 *STEEL SIGN POST (W 6X15) 34.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-00615  
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0995 *STEEL SIGN POST (W 8X18) 33.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-00818  
 

1000 *STEEL SIGN POST (W 10X22) 36.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

614-01022  
 

1005 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

614-01554  
 

1010 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

437.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01582  
 

1015 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 86.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-01585  
 

1020 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

614-01588  
 

1025 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03002  
 

1030 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03003  
 

1035 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-03005  
 

1040 *BUTTERFLY STRUCTURE 2.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-30110  
 

1045 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 5.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-32400  
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1050 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

54,000.00000 0.000 0.00

614-42400  
 

1055 *PEDESTRIAN SIGNAL FACE (16) 14.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

614-70117  
 

1060 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-70336  
 

1065 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

614-70560  
 

1070 *PEDESTRIAN PUSH BUTTON 14.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

1075 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000

EACH 0.000 0.00

1,425.00000 0.000 0.00

614-72872  
 

1080 *LOOP DETECTOR WIRE 3,950.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

614-72875  
 

1085 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-72878  
 

1090 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

614-73005  
 

1095 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

614-81010  
 

1100 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-81020  
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1105 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,500.00000 0.000 0.00

614-81115  
 

1110 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,500.00000 0.000 0.00

614-81145  
 

1115 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81155  
 

1120 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

614-81255  
 

1125 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-84000  
 

1130 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-85001  
 

1135 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-86240  
 

1140 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 6,500.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-87499  
 

1145 *6 INCH DUCTILE IRON PIPE 98.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

619-06060  
 

1150 *6 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

619-75048  
 

1155 *DETOUR PAVEMENT 22,400.000 0.000

SY  3,378.000 101,340.00

30.00000 3,378.000 101,340.00

621-00450  
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PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.037 7,955.00

215,000.00000 0.037 7,955.00

625-00000  
 

1165 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

1170 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

2,737,000.00000 0.000 0.00

626-00000  
 

1175 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

35,000.00000 0.000 0.00

626-01000  
 

1180 *EPOXY PAVEMENT MARKING 1,406.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005  
 

1185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,330.000 0.000

GAL 47.000 1,034.00

22.00000 47.000 1,034.00

627-00012  
 

1190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 13,278.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01010  
 

1195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

308.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30324  
 

1200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30329  
 

1205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

170.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30405  
 

1210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

340.000 0.000

SF  0.000 0.00

9.25000 0.000 0.00

627-30410  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 *FLAGGING 2,120.000 0.000

HOUR 341.500 7,854.50

23.00000 341.500 7,854.50

630-00000  
 

1220 *TRAFFIC CONTROL INSPECTION 180.000 0.000

DAY 9.000 1,620.00

180.00000 9.000 1,620.00

630-00007  
 

1225 *TRAFFIC CONTROL MANAGEMENT 400.000 0.000

DAY 17.000 8,925.00

525.00000 17.000 8,925.00

630-00012  
 

1230 *FLASHING BEACON (PORTABLE) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80001  
 

1235 *FLAGGING STATION LIGHT 2.000 0.000

EACH 0.500 375.00

750.00000 0.500 375.00

630-80305  
 

1240 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 0.000

EACH 4.500 1,125.00

250.00000 4.500 1,125.00

630-80335  
 

1245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 0.000

EACH 42.500 2,125.00

50.00000 42.500 2,125.00

630-80341  
 

1250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 0.000

EACH 8.000 400.00

50.00000 8.000 400.00

630-80342  
 

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 3.000 150.00

50.00000 3.000 150.00

630-80343  
 

1260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

630-80344  
 

1265 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

630-80355  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

630-80358  
 

1275 *DRUM CHANNELIZING DEVICE 190.000 0.000

EACH 55.000 2,475.00

45.00000 55.000 2,475.00

630-80360  
 

1280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80363  
 

1285 CONCRETE BARRIER (TEMPORARY) 24,000.000 0.000

LF  6,480.000 129,600.00

20.00000 6,480.000 129,600.00

630-80370  
 

1290 *TRAFFIC CONE 265.000 0.000

EACH 132.500 1,325.00

10.00000 132.500 1,325.00

630-80380  
 

1295 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 1.500 6,000.00

4,000.00000 1.500 6,000.00

630-85010  
 

1300 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 20,000.00

40,000.00000 0.500 20,000.00

630-85040  
 

1305 F/A MINOR CONTRACT REVISIONS 1,500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1310 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

1315 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1320 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1325 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1330 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

1335 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1340 F/A ON-THE-JOB TRAINEE 5,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1350 F/A DISPUTE REVIEW BOARD 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

1355 F/A EROSION CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $532,918.00 532,918.00CURRENT AMT 22,702,526.75 $$

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1365 REMOVAL OF BRIDGE 2.000 0.000

EACH 0.000 0.00

62,000.00000 0.000 0.00

202-00400  
 

1370 *STRUCTURE EXCAVATION 1,605.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1375 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1380 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1390 SHORING (AREA 4) 1.000 0.000

L S 0.100 4,000.00

40,000.00000 0.100 4,000.00

206-01784  
 

1395 SHORING (AREA 5) 1.000 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

206-01785  
 

1400 SHORING (AREA 6) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01786  
 

1405 SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01787  
 

1410 PILE TIP 32.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

502-00460  
 

1415 STEEL PILING (HP 14X89) 1,568.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

502-11489  
 

1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000

LF  1,097.600 55,977.60

51.00000 1,097.600 55,977.60

1420 *DRILLED CAISSON (30 INCH) 608.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

503-00030  
 

1425 *DRILLED CAISSON (36 INCH) 410.000 0.000

LF  95.000 20,425.00

215.00000 95.000 20,425.00

503-00036  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1430 *CONCRETE SEALER 3,662.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1435 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

518-01004  
 

1440 CONCRETE CLASS D (BRIDGE) 263.000 0.000

CY  0.000 0.00

430.00000 0.000 0.00

601-03040  
 

1445 *CONCRETE CLASS H 1,391.000 0.000

CY  0.000 0.00

440.00000 0.000 0.00

601-05000  
 

1450 *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

601-40250  
 

1455 *STRUCTURAL CONCRETE COATING 1,446.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1460 *REINFORCING STEEL (EPOXY COATED) 372,975.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

1465 *BRIDGE RAIL TYPE 7 1,083.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 290.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

1475 *PRESTRESSED CONCRETE I (BT54) 3,360.000 0.000

LF  0.000 0.00

185.00000 0.000 0.00

618-00154  
 

CAT 0300 $80,402.60 80,402.60CURRENT AMT 2,557,106.75 $$
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1480 *STRUCTURE EXCAVATION 1,220.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1485 *STRUCTURE BACKFILL (CLASS 1) 1,064.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1490 *STRUCTURE BACKFILL (CLASS 2) 124.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1495 *MECHANICAL REINFORCEMENT OF SOIL 1,064.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1500 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

66,000.00000 0.000 0.00

206-01781  
 

1505 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01782  
 

1510 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01783  
 

1515 PILE TIP 44.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

502-00460  
 

1520 STEEL PILING (HP 12X53) 2,147.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

502-11253  
 

1525 STRUCTURAL STEEL 580,140.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

509-00000  
 

1530 *CONCRETE SEALER 2,245.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1535 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

518-01004  
 

1540 CONCRETE CLASS D (BRIDGE) 98.000 0.000

CY  0.000 0.00

430.00000 0.000 0.00

601-03040  
 

1545 *CONCRETE CLASS H 753.000 0.000

CY  0.000 0.00

440.00000 0.000 0.00

601-05000  
 

1550 *BRIDGE DECK FINISH (SAWED GROOVES) 2,133.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

601-40250  
 

1555 *STRUCTURAL CONCRETE STAIN 542.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1560 *REINFORCING STEEL (EPOXY COATED) 206,760.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

1565 *BRIDGE RAIL TYPE 7 733.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-10700  
 

1570 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

607-53137  
 

1575 *1 INCH ELECTRICAL CONDUIT 550.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

CAT 0301 $0.00 0.00CURRENT AMT 1,973,014.50 $$

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1580 *REMOVAL OF ASPHALT MAT (PLANING) 524.000 0.000

SY  0.000 0.00

3.25000 0.000 0.00

202-00240  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1585 REMOVAL OF BRIDGE 2.000 0.000

EACH 0.000 0.00

62,000.00000 0.000 0.00

202-00400  
 

1590 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 1.000 30,000.00

30,000.00000 1.000 30,000.00

202-00495  
 

1595 *STRUCTURE EXCAVATION 46.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1600 *STRUCTURE BACKFILL (CLASS 1) 38.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1605 *STRUCTURE BACKFILL (CLASS 2) 10.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1610 *MECHANICAL REINFORCEMENT OF SOIL 38.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1615 SHORING (AREA 8) 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01788  
 

1620 SHORING (AREA 9) 1.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01789  
 

1625 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33841  
 

1630 PILE TIP 6.000 0.000

EACH 3.000 450.00

150.00000 3.000 450.00

502-00460  
 

1635 STEEL PILING (HP 12X53) 225.000 0.000

LF  162.000 8,910.00

55.00000 162.000 8,910.00

502-11253  
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PCN: 15555-BID    ESTIMATE RUN

PROJECT: IM 0252-383                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000

LF  110.000 3,381.40

30.74000 110.000 3,381.40

1640 *DRILLED CAISSON (30 INCH) 134.000 0.000

LF  134.000 28,140.00

210.00000 134.000 28,140.00

503-00030  
 

1641 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON
(30 INCH)

40.000 0.000

LF  40.000 9,660.00

241.50000 40.000 9,660.00

900-00012  
 

1645 CONCRETE CLASS D (BRIDGE) 82.000 0.000

CY  5.800 2,494.00

430.00000 5.800 2,494.00

601-03040  
 

1650 *REINFORCING STEEL 17,000.000 0.000

LB  3,148.000 2,990.60

0.95000 3,148.000 2,990.60

602-00000  
 

1655 *BRIDGE RAIL TYPE 7 124.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-10700  
 

1660 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

2,476.000 0.000

SF  0.000 0.00

48.00000 0.000 0.00

618-06036  
 

CAT 0302 $86,026.00 86,026.00CURRENT AMT 393,975.00 $$

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1665 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

62,000.00000 0.000 0.00

202-00400  
 

1670 *STRUCTURE EXCAVATION 1,532.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1675 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1680 *STRUCTURE BACKFILL (CLASS 2) 189.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1685 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1690 *FILTER MATERIAL (CLASS A) 74.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00510  
 

1695 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 311.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33841  
 

1700 PILE TIP 28.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

502-00460  
 

1705 STEEL PILING (HP 12X74) 829.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

502-11274  
 

1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000

LF  560.000 23,895.20

42.67000 560.000 23,895.20

1710 *DRILLED CAISSON (48 INCH) 280.000 0.000

LF  0.000 0.00

285.00000 0.000 0.00

503-00048  
 

1715 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000

GAL 0.000 0.00

400.00000 0.000 0.00

509-90002  
 

1720 *PEDESTRIAN RAILING (STEEL) 360.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

514-00200  
 

1725 *WATERPROOFING (MEMBRANE) 1,893.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

515-00120  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1730 *CONCRETE SEALER 653.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1735 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

518-01004  
 

1740 CONCRETE CLASS D (BRIDGE) 1,492.000 0.000

CY  0.000 0.00

430.00000 0.000 0.00

601-03040  
 

1745 *STRUCTURAL CONCRETE COATING 1,105.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1750 *REINFORCING STEEL 68,745.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00000  
 

1755 *REINFORCING STEEL (EPOXY COATED) 205,685.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

1760 15 INCH PLASTIC PIPE 276.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

603-50015  
 

1765 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

606-11005  
 

1770 *1 INCH ELECTRICAL CONDUIT 133.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

1775 *1-1/4 INCH ELECTRICAL CONDUIT 639.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00125  
 

1780 *2 INCH ELECTRICAL CONDUIT 517.000 0.000

LF  0.000 0.00

13.25000 0.000 0.00

613-00200  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1785 *6 INCH ELECTRICAL CONDUIT 2,026.000 0.000

LF  0.000 0.00

23.25000 0.000 0.00

613-00600  
 

1790 *PRESTRESSED CONCRETE I (BT42) 1,814.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

618-00142  
 

CAT 0303 $23,895.20 23,895.20CURRENT AMT 1,860,113.75 $$

CAT NO0304 WALL-G-17-R         WALL B 

1795 *STRUCTURE EXCAVATION 2,901.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1800 STRUCTURE BACKFILL (FLOW-FILL) 105.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1805 *STRUCTURE BACKFILL (CLASS 1) 2,717.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1810 *MECHANICAL REINFORCEMENT OF SOIL 1,568.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1815 *GEOTEXTILE (PAVING) 928.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00500  
 

1820 *BLOCK FACING 4,503.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

504-04410  
 

1825 PRECAST PANEL FACING 10,492.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1830 *GROUND NAIL (10 FOOT) 112.000 0.000

EACH 0.000 0.00

405.00000 0.000 0.00

504-06310  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-G-17-R         WALL B 

1835 *GROUND NAIL (15 FOOT) 163.000 0.000

EACH 0.000 0.00

585.00000 0.000 0.00

504-06315  
 

1840 CONCRETE CLASS B 138.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1845 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1850 *REINFORCING STEEL (EPOXY COATED) 8,507.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0304 $0.00 0.00CURRENT AMT 741,591.65 $$

CAT NO0305 WALL-G-17-S         WALL C 

1855 *STRUCTURE EXCAVATION 1,467.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1860 STRUCTURE BACKFILL (FLOW-FILL) 63.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1865 *STRUCTURE BACKFILL (CLASS 1) 1,594.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1870 *MECHANICAL REINFORCEMENT OF SOIL 813.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1875 *GEOTEXTILE (PAVING) 1,170.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00500  
 

1880 *BLOCK FACING 3,741.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

504-04410  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-G-17-S         WALL C 

1885 PRECAST PANEL FACING 3,741.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1890 CONCRETE CLASS B 92.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1895 *STRUCTURAL CONCRETE STAIN 405.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1900 *REINFORCING STEEL (EPOXY COATED) 5,818.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0305 $0.00 0.00CURRENT AMT 293,621.60 $$

CAT NO0306 WALL-G-17-T         WALL D 

1905 *STRUCTURE EXCAVATION 3,846.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1910 STRUCTURE BACKFILL (FLOW-FILL) 74.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1915 *STRUCTURE BACKFILL (CLASS 1) 3,456.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1920 *MECHANICAL REINFORCEMENT OF SOIL 1,878.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1925 *GEOTEXTILE (PAVING) 1,536.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00500  
 

1930 *BLOCK FACING 6,202.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

504-04410  
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PCN: 15555-BID    ESTIMATE RUN 07/02/2008

PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-G-17-T         WALL D 

1935 PRECAST PANEL FACING 6,202.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1940 CONCRETE CLASS B 108.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1945 *STRUCTURAL CONCRETE STAIN 700.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1950 *REINFORCING STEEL (EPOXY COATED) 6,837.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0306 $0.00 0.00CURRENT AMT 497,532.15 $$

CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1955 STRUCTURE BACKFILL (FLOW-FILL) 25.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1960 PRECAST PANEL FACING 3,373.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1965 *GROUND NAIL (20 FOOT) 137.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

504-06320  
 

1970 CONCRETE CLASS B 31.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1975 *STRUCTURAL CONCRETE STAIN 458.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1980 *REINFORCING STEEL (EPOXY COATED) 1,885.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0307 $0.00 0.00CURRENT AMT 232,943.75 $$
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PROJECT: IM 0252-383                   ESTIMATE NO: 0001 07:27:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 WALL-G-17-V  ABUTMENT 1 

1985 STRUCTURE BACKFILL (FLOW-FILL) 26.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1990 PRECAST PANEL FACING 3,485.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1995 *GROUND NAIL (20 FOOT) 140.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

504-06320  
 

2000 CONCRETE CLASS B 32.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

2005 *STRUCTURAL CONCRETE STAIN 473.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

2010 *REINFORCING STEEL (EPOXY COATED) 1,949.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0308 $0.00 0.00CURRENT AMT 239,489.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

2015 FIELD OFFICE (SPECIAL) 1.000 0.000

EACH 0.500 22,500.00

45,000.00000 0.500 22,500.00

620-00005  
 

2020 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.250 5,000.00

20,000.00000 0.250 5,000.00

620-00012  
 

2025 SANITARY FACILITY 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $31,500.00 31,500.00CURRENT AMT 69,000.00 $$

PROJECT TOTAL 754,741.80 $ 754,741.80CURRENT AMT 31,560,915.45 $$


